Schedule


Year
2001
2002
2003
2004
Month
1 2 3 4 5 6 7 8 9 10 11 12
Medusa EPCI Spar - 30 Months
Award
2/23/01
Engineering
Hull Fabrication
Topsides Fabrication
Hull Installation
Topsides Installation
Hook Up & Commission
Handover
8/22/03